

**AMENDMENT NO. 2 TO CONSULTING SERVICES AGREEMENT BETWEEN  
THE CITY OF SAN LEANDRO AND  
WOOD RODGERS, INC.  
FOR  
NEPTUNE DRIVE FLOOD IMPROVEMENTS**

This **Amendment No. 2** (“Amendment”) is made by and between the City of San Leandro (“City”) and Wood Rodgers, Inc. (“Consultant”) (together sometimes referred to as the “Parties”) as of January 29, 2021, and amends that certain Consulting Services Agreement (“Agreement”) dated March 1, 2018, between the Parties.

**WHEREAS**, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to Neptune Drive Flood Improvements, and

**WHEREAS**, the Parties desire to amend the Agreement to add to the scope, increase compensation and extend the expiration date.

**NOW THEREFORE**, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled “Term of Services” is hereby amended to extend the term from December 31, 2020, to December 31, 2022; and

2. Section 2 of the Agreement entitled “Compensation” is hereby amended to pay Consultant a sum not to exceed \$340,155; and

3. Exhibit A of the Agreement entitled “Scope of Services” is hereby amended to read:  
Add the following subtask:

Task 8.5 – Storm Drain Protection

The proposed flood wall extends over four existing corrugated metal pipe (CMP) storm drain conduits, owned and maintained by Alameda County Flood Control Department. Pipe segments beneath the floodwall will be replaced with a system of carrier pipes surrounded with casing pipes. The casing pipes will be designed to transfer floodwall loading without impacting carrier pipes. The floodwall foundation will be revised to accommodate the larger casing pipe diameters. Annular spaces between carrier and casing pipes will be sealed to prevent penetration of bayside water.

Deliverables: Plans, specifications and estimated costs shall be incorporated into 100%. PS&E package

Schedule: 6 weeks after receipt of Notice to Proceed.

4. Exhibit B of the Agreement entitled “Compensation Schedule & Reimbursable Expenses” is hereby amended to read:

Original Contract Amount:	\$324,725
Task 8.5 – Storm Drain Protection:	\$ 15,430
Agreement Total on execution of this Amendment:	\$340,155

5. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

**SIGNATURES ON FOLLOWING PAGE**

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

Wood Rodgers

DocuSigned by:  
*Fran Robustelli*  
C003C023AF024E3...  
Frances Robustelli, Interim City Manager DS

DocuSigned by:  
*Dan Mathies*  
FC67A4F6E0EE4A6...  
Dan Mathies, P.E. Principal in Charge

Attest:

DocuSigned by:  
*Leticia I. Miguel*  
575DDE0FDA5642B...  
Leticia I. Miguel, City Clerk



Budget Approved:

Approved as to Fiscal Authority:

DocuSigned by:  
*Chui Mun (Susan) Hsieh*  
4E0EC2E4187D4DE...  
Susan Hsieh, Finance Director

210-28-200-5120  
Account Number

Approved as to Form:

DocuSigned by:  
*Richard Pio Roda*  
7B41538E6D5E470...  
Richard D. Pio Roda, City Attorney

DocuSigned by:  
*Keith R Cooke*  
AE045096FE1743D...  
Keith Cooke, P.E. Director  
Engineering and Transportation Department