AMENDMENT NO. 3 TO CONSULTING SERVICES AGREEMENT BETWEEN THE CITY OF SAN LEANDRO AND WOOD RODGERS, INC. FOR NEPTUNE DRIVE FLOOD IMPROVEMENTS

This **Amendment No. 3** ("Amendment") is made by and between the City of San Leandro ("City") and Wood Rodgers, Inc. ("Consultant") (together sometimes referred to as the "Parties") as of 2023, and amends that certain Consulting Services Agreement ("Agreement") dated March 1, 2018, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to Neptune Drive Flood Improvements, and

WHEREAS, the Parties desire to amend the Agreement to extend the expiration date.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

- 1. Section 1.1 of the Agreement entitled "Term of Services" is hereby amended to extend the term from December 31, 2022, to June 30, 2024; and
 - All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO Docusigned by: Fran Robustelli	Wood Rodgers, Inc. Docusigned by: Dan Matthies
City Manager Attest: Docusigned by:	Dan Matthies, P.E., Principal in Charge
Kelly B. Clancy DocuSigned & F21D2000007F54D0 City Clerk	py:
Budget Approved: x Approved as to Fiscal Authority:	_
Approved as to Fiscal Authority: Docusigned by: May: Bailey CFC89F5212/D423	
Account Number: 210-28-200-5240 x	
Approved as to Form: —Docusigned by:	
Richard Pio Roda City Attorney	
Sheila Marquises Spestation Director	<u> </u>