

**AMENDMENT NO. 1 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
WOOD RODGERS, INC.
FOR
NEPTUNE DRIVE FLOOD IMPROVEMENTS**

This **Amendment No. 1** ("Amendment") is made by and between the City of San Leandro ("City") and Wood Rodgers, Inc. ("Consultant") (together sometimes referred to as the "Parties") as of Jan. 1, 2019, and amends that certain Consulting Services Agreement ("Agreement") dated March 1, 2018, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to Neptune Drive Flood Improvements, and

WHEREAS, the Parties desire to amend the Agreement to extend the expiration date.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled "Term of Services" is hereby amended to extend the term from March 1, 2018, to December 31, 2020; and
2. All other terms shall remain in full force and effect.


This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE


The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

Wood Rodgers, Inc.



Jeff Kay, City Manager



Dan Matthies, P.E., Principal in Charge

Attest:



Leticia I. Miguel, City Clerk

Approved as to Fiscal Authority:



David Baum, Finance Director

210-28-200-5120
Account Number

Approved as to Form:



Richard D. Pio Roda, City Attorney

(2018)