

**AMENDMENT NO. 3 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
HARRISON ENGINEERING INC.
FOR
WASHINGTON/CHAPMAN RAILROAD GRADE CROSSING IMPROVEMENTS PROJECT**

This **Amendment No. 3** ("Amendment") is made by and between the City of San Leandro ("City") and Harrison Engineering Inc. ("Consultant") (together sometimes referred to as the "Parties") as of ~~January 30, 2023~~ ^{January 30, 2023 10:39:08 AM PST}, 2023, and amends that certain Consulting Services Agreement ("Agreement") dated December 7, 2017, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to Washington/Chapman Railroad Grade Crossing Improvements Project, and

WHEREAS, the Parties desire to amend the Agreement to extend the term.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled "Term of Services" is hereby amended to extend the term from December 31, 2022, to December 31, 2023; and

2. Section 2 of the Agreement entitled "Compensation" is hereby amended to pay Consultant a sum not to exceed \$72,400; and

3. Exhibit A of the Agreement entitled "Scope of Services" is hereby amended to include the following added tasks:

- i. Task 7B - Updating plans to include new work in the project area recently completed by an adjacent development
- ii. Task 9 - Provide construction staking to accommodate advanced railroad component installations by Union Pacific

; and

4. Exhibit B of the Agreement entitled "Compensation Schedule & Reimbursable Expenses" is hereby amended to read:

Add the following summary:

		Not to Exceed Amount
Original Contract Amount		\$ 43,000

Amendment 1 Amount		\$ 6,900
Amendment 2 Amount		\$ 11,000
Amendment 3 Amount		\$ 11,500
Revised Total		\$ 72,400

; and

5. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.


CITY OF SAN LEANDRO

HARRISON ENGINEERING INC.,

DocuSigned by:
Fran Robustelli
City Manager

DocuSigned by:
Randell T. Harrison
Randell T. Harrison, President

DocuSigned by:
Kelly B. Clancy
City Clerk

DocuSigned by:

Attest:

Budget Approved:

Approved as to Fiscal Authority:

DocuSigned by:
Mayette Bailey
Finance Director

Account Number: 150-38-387-5240

Approved as to Form:

DocuSigned by:
Richard Pro Roda
City Attorney

DocuSigned by:
Sheila Marquies
Engineering & Transportation Director