

**AMENDMENT NO. 2 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
NICHOLS CONSULTING ENGINEERS
FOR
ANNUAL STREET OVERLAY/REHABILITATION 2019-21 PROJECT**

This **Amendment No.2** (“Amendment”) is made by and between the City of San Leandro (“City”) and Nichols Consulting Engineers (“Consultant”) (together sometimes referred to as the “Parties”) as of August 2, 2021, and amends that certain Consulting Services Agreement (“Agreement”) dated June 17, 2020, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to the Annual Street Overlay/Rehabilitation 2019-21 Project, Project No. 2020.0050; and

WHEREAS, the Parties desire to amend the Agreement to include additional design consulting services.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 2 of the Agreement entitled “Compensation” is hereby amended to pay Consultant a sum not to exceed Seven Hundred and Seventy-two Thousand, Five Hundred Sixty-eight dollars (\$772,568); and

2. Exhibit A of the Agreement entitled “Scope of Services” is hereby amended as follows::

Task 2C, Pavement Coring – Add the following:

Additional effort required to perform the work in order to adhere to the City’s encroachment permit.

Task 3C, Utility Location – Add the following:

Additional effort required to perform the work in order to adhere to the City’s encroachment permit.

3. Exhibit B of the Agreement entitled “Compensation Schedule & Reimbursable Expenses” is hereby amended to include:

Existing Contract, including Amendment No. 1	\$717,191
Amendment No. 2 – Compliance to City’s Encroachment	\$55,377 (new)
Revised PO Total	\$772,568

All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

Nichols Consulting Engineers

DocuSigned by:
Fran Robustelli fmr
C063C023AF624E3

Frances Robustelli, City Manager


DocuSigned by:
J. Ryan Shafer 7-27-2021
F58F4B83816B47D...

J. Ryan Shafer, Principal

Attest:

DocuSigned by:
Leticia I. Miguel August 2, 2021
575DDE0EDA5642B

Leticia I. Miguel, City Clerk



Budget Approved:

Approved as to Fiscal Authority:

DocuSigned by:
Chui Mun (Susan) Hsieh August 2, 2021
838644B85C6E48C

Susan Hsieh, Finance Director

141-38-419-5120

Account Number

Approved as to Form:

DocuSigned by:
Richard Pio Roda July 27, 2021
7B41538E6D5E470

Richard D. Pio Roda, City Attorney

DocuSigned by:
Keith R. Cooke 27-Jul-2021
AE075096EE1743D

Keith R. Cooke, Director
Engineering and Transportation Department