

**AMENDMENT NO. 2 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
HARRISON ENGINEERING INC.
FOR
WASHINGTON/CHAPMAN RAILROAD GRADE CROSSING IMPROVEMENTS PROJECT**

This **Amendment No. 2** ("Amendment") is made by and between the City of San Leandro ("City") and Harrison Engineering Inc. ("Consultant") (together sometimes referred to as the "Parties") as of September 29, 2021, and amends that certain Consulting Services Agreement ("Agreement") dated December 7, 2017, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to Washington/Chapman Railroad Grade Crossing Improvements Project, and

WHEREAS, the Parties desire to amend the Agreement to extend the term.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled "Term of Services" is hereby amended to extend the term from July 31, 2020, to December 31, 2022; and

2. Section 2 of the Agreement entitled "Compensation" is hereby amended to pay Consultant a sum not to exceed \$60,900; and

3. Exhibit B of the Agreement entitled "Compensation Schedule & Reimbursable Expenses" is hereby amended to read:

Add the following summary:

	Not to Exceed Amount
Original Contract Amount	\$ 43,000
Amendment 1	\$ 6,900
Amendment 2	\$ 11,000
Total	\$60,900

4. Exhibit B-2 Hourly Rates are amended as follows:

<u>POSITION/TITLE</u>	<u>HOURLY RATE</u>
Principal/Senior Project Manager II	\$ 266.35
Senior Project Manager I	\$ 233.73
Project Manager II	\$ 206.56

Project Manager I	\$ 195.69
Senior Project Engineer II	\$ 190.25
Senior Project Engineer I	\$ 179.38
Construction Inspector	\$ 154.38
Project Engineer II	\$ 163.07
Project Engineer I	\$ 146.77
Senior Design Engineer II	\$ 135.90
Senior Design Engineer I	\$ 125.02
Design Engineer II	\$ 114.15
Design Engineer I	\$ 103.28
Design Technician II	\$ 92.41
Design Technician I	\$ 81.54
Administrative	\$ 83.71

; and

5. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

HARRISON ENGINEERING INC.,

DocuSigned by:
Fran Robustelli fmr
C083C023AF624E3...
Frances Robustelli, City Manager

Randell T. Harrison
Randell T. Harrison, President

Attest:

DocuSigned by:
Leticia I. Miguel 9/29/2021
575DDE8FDA5042B...
Leticia I. Miguel, City Clerk



SEAL

Budget Approved:

Approved as to Fiscal Authority:

DocuSigned by:
Chui Mun (Susan) Hsieh 9/21/2021
838644B85C6E48C...
Susan Hsieh, Finance Director

Account Number: 150-38-387-5120

Approved as to Form:

DocuSigned by:
Richard Pio Roda 9/20/2021
7B41538E6D5E470...
Richard D. Pio Roda, City Attorney

DocuSigned by:
Keith Cooke 20-Sep-2021
AE075006FE1743D...
Keith Cooke, Engineering & Transportation Director