

**AMENDMENT NO. 1 TO CONSULTING SERVICES AGREEMENT BETWEEN  
THE CITY OF SAN LEANDRO AND  
NICHOLS CONSULTING ENGINEERS  
FOR  
ANNUAL STREET OVERLAY/REHABILITATION 2019-21**

This **Amendment No. 1** ("Amendment") is made by and between the City of San Leandro ("City") and Nichols Consulting Engineers ("Consultant") (together sometimes referred to as the "Parties") as of May 19, 2021, and amends that certain Consulting Services Agreement ("Agreement") dated June 17, 2020, between the Parties.

**WHEREAS**, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to the Annual Street Overlay/Rehabilitation 2019-2021 Project, Project No. 2020.0050, and

**WHEREAS**, the Parties desire to amend the Agreement to address an inconsistency between the City Council approved Resolution and the signed agreement.

**NOW THEREFORE**, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 2 of the Agreement entitled "Compensation" is hereby amended to pay Consultant a sum not to exceed Seven Hundred and Seventeen Thousand, One Hundred Ninety-One dollars (\$717,191); and

2. Exhibit B of the Agreement entitled "Compensation Schedule & Reimbursable Expenses" is hereby amended to read:

Contract Amount (alignment with Council Resolution No. 2020-031)	\$691,511
<u>Amendment No. 1</u>	<u>\$25,680</u>
Total Agreement Amount	\$717,191

3. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

**SIGNATURES ON FOLLOWING PAGE**

---

Amendment No. 1 to  
Consulting Services Agreement between City of San Leandro and Nichol Consulting Engineers for the  
Annual Street Overlay/Rehabilitation 2019-21, Project No. 2020.0050  
\_\_\_\_ for \_\_\_\_

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

DS Nichols Consulting Engineers

DocuSigned by:

*Fran Robustelli*

C063C023AF624E3...

Frances Robustelli, City Manager

DocuSigned by:

*J. Ryan Shafer*

F50F4B03010B47D...

J. Ryan Shafer, Principal  
Consultant's Signature

4-27-2021


Attest:

DocuSigned by:

*Leticia I. Miguel*

575DDE0FDA5642B...

Leticia I. Miguel, City Clerk



SEAL

Budget Approved: x

Approved as to Fiscal Authority:

DocuSigned by:

*Chui Mun (Susan) Hsieh*

838644B85C6F48C...

Susan Hsieh, Finance Director

x

210-38-419-5120 x

Account Number

Approved as to Form:

DocuSigned by:

*Richard Pio Roda*

7B41538F6D5F470...

Richard D. Pio Roda, City Attorney

DocuSigned by:

*Keith R. Cooke*

AE075096FE1743D...

Keith R. Cooke, Director  
Engineering and Transportation Depart

3725023.1

Amendment No. 1 to

Consulting Services Agreement between City of San Leandro and Nichol Consulting Engineers for the  
Annual Street Overlay/Rehabilitation 2019-21, Project No. 2020.0050

\_\_\_ for \_\_\_